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03/20/19 Statement of Ongoing Contracts as of 03/25/19

09District

09-INY-168-16.6/17.5

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

09-KER-58-77.1/135

Fed Aid

HB1

HB1

HA22

HB4N

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY ABOUT 14 MILES EAST OF

PANAMINT SPRINGS FROM 0.4 MILE TO 1.0

MILE EAST OF TOWNE PASS

IN INYO COUNTY AT AND NEAR LONE  PINE

ON ROUTE 136 AT ROUTE 395 FROM 1.2

MILES SOUTH OF ROUTE 136 TO  EAST

INYO STREET

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN INYO COUNTY FROM KERN COUNTY  LINE

TO 0.2 MILE S OF LOS ANGELES AQUEDUCT

BRIDGE AND FROM 0.4 MILE S OF ASH

CREEK BRIDGE TO FORT

IN KERN COUNTY AT AND NEAR TEHACHAPI

FROM BEALEVILLE ROAD TO 1.4 MILES

WEST OF TWENTY MULE TEAM ROAD

OVERCROSSING

Description 

INSTALL SIGNAL

CURVE CORRECTION

MILL AND REPLACE HOT MIX ASPHALT

INSTALL SIGNALS

STRIPING

SB1 STRIPING AND MARKERS

Type Of Work

KANAAN CONSTRUCTION, INC

MEYERS EARTHWORK

GRANITE CONSTRUCTION CO.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

IRWINDALE  CA 91706

REDDING  CA 96002

BAKERSFIELD CA 93308

LA PUENTE  CA 91748

TUALATIN  OR 97062

TUALATIN  OR 97062

(626)775-4000

(530)365-8858

(661)399-3361

(626)810-1338

(503)885-0420

(503)885-0420

RICK MOBERLY

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

HIN HARTANTO

Resident
Engineer

 

(760)937-3219

(760)872-0794

(760)937-8955

 

(760)937-3243

 $378,323

 $2,052,776

 $5,826,015

 $692,350

 $4,298,869

 $4,728,967

Bid + CCOs

 $0

 $832,674

 $0

 $415,245

 $0

 $334,248

Comp To  date

 $0

 $810,324

 $0

 $0

 $0

 $0

This Month

05/10/18

01/08/19

11/09/18

10/02/17

01/18/19

01/24/19

Awarded

06/14/18

01/23/19

11/30/18

10/27/17

02/06/19

02/11/19

Approved

05/10/19

08/13/19

06/01/19

07/25/19

Est Comp

 0%

 35%

 0%

 100%

 0%

 1%

%Time

 0%

 41%

 0%

 57%

 0%

 7%

% Work 

 

 

 

OVER RUN

 

 

Message

09-364104

09-353204

09-365904

09-356804

09-376804

09-376704

Contract 

  

HSST-S190-(025)E

B1ST-X027-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

4150 FIG TREE LN

3005 JAMES RD

929 OTTERBEIN AVE

11095 SW INDUSTRIAL WAY, SUIT

11095 SW INDUSTRIAL WAY, SUIT

500 S. MAIN ST

500 S MAIN ST

500 S. MAIN ST

1365 BUS 58

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

MOJAVE, CA 93501

Accepted

Location
Storm Water
Plan
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09District

 $850,289 $33,139,549 $52,557,456

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Fed Aid

HA12

HB34

HB1

HM1

Pgm Code

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.0 MILES SOUTH

OF BRIDGEPORT FROM CONWAY  RANCH ROAD

TO ROUTE 270

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

Description 

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

REPLACE GUARDRAIL AND STAIN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

Type Of Work

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

Contractor

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

SHERWOOD OR 97140

PISMO BEACH  CA 93448

RENO  NV 89570

(760)873-3301

(805)473-3016

(503)682-2252

(805)473-3016

(775)852-7283

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)648-7906

(760)648-7906

 

(760)937-8955

(760)937-8955

 $2,938,300

 $6,754,178

 $2,464,444

 $11,267,326

 $11,155,910

Bid + CCOs

 $2,899,195

 $6,248,396

 $0

 $11,001,856

 $11,407,933

Comp To  date

 $0

 $39,965

 $0

 $0

 $0

This Month

01/31/17

03/09/15

11/02/18

07/14/17

04/24/18

Awarded

05/09/17

03/26/15

11/30/18

08/09/17

05/16/18

Approved

02/26/19

11/24/21

03/13/19

05/20/19

Est Comp

 99%

 100%

 0%

 91%

 96%

%Time

 99%

 93%

 0%

 99%

 97%

% Work 

 

 

 

 

 

Message

09-356104

09-335004

09-364704

09-350804

09-373504

Contract 

  

HSNH-P395-(249)E

SNHG-P395-(274)E

HSNH-P395-(265)E

  

  

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2488 DIXON LANE

398 SURISE TERRACE

10780 SW CLUTTER RD

PO BOX 2210

PO BOX 70846

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-364104

09-353204

09-365904

09-356804

09-376804

09-376704

09-356104

09-335004

09-364704

09-350804

09-373504

Contract

09-INY-168-16.6/17.5

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

09-KER-58-77.1/135

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $52,557,456  $33,139,549

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $24,192,718

 $28,364,738

 Bid + CCO

 $15,056,622

 $18,082,927

 Work Comp

District Total:

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:


	09

